

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department – “GNSS Package No.27/06- Sub Work-2
“Construction of 8 un-tackled structures, balance works of 4 tackled structures
and side wall reaches in GNSS Flood Flow Canal Starting from Gorakallu Reservoir
up to KM 17.386 of Package No 27/06” – Approval - Accorded – Orders - Issued.

WATER RESOURCES (PROJECTS.III) DEPARTMENT

G.O.RT.No. 522

Dated: 19-09-2017

Read the following:

	1) GO Ms No.170, I&CAD (PW:Maj.Irr.VI) Dept., dated:13.09.2005,
	2) GO Ms No.3, I&CAD (PW:Maj.Irr.VI) Dept., dated:04.01.2006,
	3) GO Ms No.206, I&CAD (PW:Maj.Irr.VI) Dept., dated:18.11.2006,
	4) GO Rt No.155, WR (Proj.III) Dept., dated:25.02.2016,
	5) From the Chief Engineer (P), Kurnool Lr.No.CEDWRO-TW0GNSS (WORK)/9/2017-AEE4/P.27, Dt . 30/03/2017

&&&&

ORDER:

In the reference 1st read above, the Government have accorded Administrative approval for Rs.1252.03 Crores for “Improvements and alterations to the existing infrastructure from Srisailam Foreshore to Owk Reservoir to assure irrigation facilities to 7.63 Lakh acres and drinking water to a population of 15 Lakhs including for Chennai City.

2. In the reference 2nd read above, the Government have accorded permission to enhance the discharging capacity of new Pothireddypadu Head Regulator from 40,000 cusecs to 44,000 cusecs to cater the needs of irrigation and drinking water requirements in the districts of Kurnool, Kadapa, Nellore and Chittoor Districts and supplementation to the existing K.C Canal system besides providing drinking water supply to Chennai City.

3. In the reference 3rd read above, the Government have accorded Revised Administrative Approval for Rs.2155.45 Crores to increase the discharging capacity of the infrastructure from Srisailam Reservoir to Banakacherla Head Regulator for 44,000 cusecs and from Banakacherla Head Regulator to Owk Reservoir for discharge of 21,700 cusecs.

4. In the reference 4th read above, the Government have accorded 2nd Revised Administrative approval for an amount of Rs.2800.825 Crores for the work of GNSS Phase-I.

5. In the reference 5th read above, the Chief Engineer (P), Kurnool has requested the Government to accord approval **on the following** pertaining to the work “GNSS FF Canal from Km 0.00 to Km17.386 - Package No.27/06- Sub Work-2 “Construction of 8 un-tackled structures, balance works of 4 tackled structures and side wall reaches in GNSS Flood Flow Canal Starting from Gorakallu Reservoir up to KM 17.386 of Package No 27/06”:

...2/-

1.	To delete the sub-component works from the scope of the EPC agency under clause 60(C) amounting to Rs.54.323 Crores as recommended by the Joint Meeting of SLSC and IBM Committee as detailed below:	
I.	Un-tackled Structures	
	1)	Construction of Under Tunnel @ K.M 5.755
	2)	Construction of FSL Escape @ K.M 9.06
	3)	Construction of Super Passage@ K.M 9.983
	4)	Construction of Under Tunnel @ K.M 10.965
	5)	Construction of Under Tunnel @ K.M 11.510
	6)	Construction of Under Tunnel @ K.M 12.075
	7)	Construction of Inlet @ KM 0.825 (Additional structure as per approved HPs)
	8)	Construction of SLB @ KM 9.870 (Additional Structure)
II.	Tackled Structures	
	1)	Construction balance work of Head Regulator @ KM 0.000
	2)	Construction balance work of Drop cum cross Regulator @ K.M3.700
	3)	Construction balance work of UT @ K.M 4.646
	4)	Construction balance work of UT @ K.M 6.315
III.	CC Side Walls Reaches	
	1)	Construction of CC Side Walls in the reach KM5.700 to KM 7.300
	2)	Construction of CC Side Walls in the reach KM9.000 to KM9.100
	3)	Construction of CC Side Walls in the reach KM9.770 to KM 10.075 & KM10.740 to KM12.220
	4)	Construction of CC Side Walls in the reach KM16.600 to KM 16.700 & KM17.100 to KM17.386.and and LS Items etc
2.	To provide a provision for the excess amount of Rs.53.677 Crores (Rs.108.00-Rs.54.323) in the revised estimate and to sanction the estimate.	
3.	To accord permission to recover the difference cost from the Original contractor not exceeding 5% of the total finished contract as per clause 60 (C).	

6. The Government after careful examination of the proposal of Chief Engineer (P), Kurnool for the work “GNSS FF Canal from Km 0.00 to Km17.386 - Package No.27/06- Sub Work-2 “Construction of 8 un-tackled structures, balance works of 4 tackled structures and side wall reaches in GNSS Flood Flow Canal Starting from Gorakallu Reservoir up to KM 17.386 of Package No 27/06” hereby:

1.	Accorded approval for deletion of the sub-component works from the scope of the EPC agency under clause 60(C) amounting to Rs.54.323 Crores as recommended by the Joint Meeting of SLSC and IBM Committees on 22.02.2017 as detailed below:	
I.	Un-tackled Structures	
	1)	Construction of Under Tunnel @ K.M 5.755
	2)	Construction of FSL Escape @ K.M 9.06
	3)	Construction of Super Passage@ K.M 9.983
	4)	Construction of Under Tunnel @ K.M 10.965
	5)	Construction of Under Tunnel @ K.M 11.510
	6)	Construction of Under Tunnel @ K.M 12.075
	7)	Construction of Inlet @ KM 0.825 (Additional structure as per approved HPs)
	8)	Construction of SLB @ KM 9.870 (Additional Structure)
II.	Tackled Structures	
	1)	Construction balance work of Head Regulator @ KM 0.000
	2)	Construction balance work of Drop cum cross Regulator @ K.M3.700
	3)	Construction balance work of UT @ K.M 4.646
	4)	Construction balance work of UT @ K.M 6.315
III.	CC Side Walls Reaches	
	1)	Construction of CC Side Walls in the reach KM5.700 to KM 7.300
	2)	Construction of CC Side Walls in the reach KM9.000 to KM9.100
	3)	Construction of CC Side Walls in the reach KM9.770 to KM 10.075 & KM10.740 to KM12.220
	4)	Construction of CC Side Walls in the reach KM16.600 to KM 16.700 & KM17.100 to KM17.386.and and LS Items etc
2.	Accorded approval for providing an excess amount of Rs.53.677 Crores (Rs.108.00-Rs.54.323) and to sanction the revised estimate.	
3.	Accorded permission to recover the difference cost from the Original contractor not exceeding 5% of the total finished contract as per clause 60 (C).	

7. The above expenditure is debitable to the HOA:4700-01-133-11-27-530/531 OE.

8. The Chief Engineer (Projects), Kurnool has to ensure due process in procurement and to take necessary action accordingly.

9. This order issues with the concurrence of the Finance (FMU.WR.II) Department vide their UO No.48022/133/FMU.WR.II/2017, dated:07.09.2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects), Kurnool
Copy to:
The Director of Works & Accounts, Vijayawada
The Finance (FMU.WR.II) Department
The Accountant General, AP, Hyderabad
The PS to Hon'ble Minister for WRD
The PS to Secy (WRD);
File No. WRD-21040/7/2017-PROJECTS-III-WRD
SF/SC

//FORWARDED :: BY ORDER//

SECTION OFFICER